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ESTIMATE RUN 07/01/2015

ESTIMATE SUMMARY 10:33:04

CONTID: C20219         ESTIMATE NO: 0001 PROG 2005

PCN: 20219-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH13 NINE MILE HILL RESURFACING PERCENT TIME:

PROJECT NO: STA0131-066                   

SH 13 NINE MILE HILL RESURFACI

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 07/01/2015 DATE TIME STARTED 05/26/2015

556 STRUTHERS AVENUE DATE LET 03/19/2015 DATE WORK BEGAN 05/26/2015

 DATE AWARDED 04/01/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/16/2015 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 05/26/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,429,884.78 PARTICIPATING $ $ 291,231.15

AWARD PROJECT AMT: 3,531,424.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,543.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.46

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6.57%

4,138,653.63

291,231.15

291,231.15

284,688.08

$

$

$

$

291,231.15

0.00

291,231.15

0.00

291,231.15

-6,543.07

0.00

284,688.08

0.00

AMOUNT DUE 284,688.08 284,688.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 284,688.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

RIO BLANCO

  

37.0 TIME ALLOW: 10/2/2015 ??:??:??

ORIG TIME ALLOW: 10/2/2015 ??:??:??
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PCN: 20219-BID    ESTIMATE RUN 07/01/2015

PROJECT: STA0131-066                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:04

CUMULATIVE
AMOUNT

CAT NO0200 SITE A 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

135.000

EACH

15.00000

0010 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

142,861.000

SY  

1.43000

0015 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,388.000

TON 

31.00000

0020 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

34.000

TON 

129.00000

0025 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

15,705.000

TON 

37.04000

0030 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

942.000

TON 

445.00000

0035 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

7,139.000

GAL 

3.17000

0040 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

122.000

EACH

24.00000

0045 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

3.000

EACH

26.00000

0050 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

12.000

EACH

32.00000

0055 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

2,175.000

LF  

1.25000
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PCN: 20219-BID    ESTIMATE RUN 07/01/2015

PROJECT: STA0131-066                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:04

CUMULATIVE
AMOUNT

CAT NO0200 SITE A 

0060 Construction Surveying 0.000

0.500

625-00000  
 

2,777.500.500

2,777.50

1.000

L S 

5,555.00000

0065 *Mobilization 0.000

0.250

626-00000  
 

73,128.750.250

73,128.75

1.000

L S 

292,515.00000

0070 *Public Information Services 0.000

0.250

626-01000  
 

1,500.000.250

1,500.00

1.000

L S 

6,000.00000

0075 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

717.000

GAL 

58.00000

0080 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

870.000

GAL 

32.00000

0085 *Flagging 0.000

540.500

630-00000  
 

18,917.50540.500

18,917.50

3,500.000

HOUR

35.00000

0090 *Traffic Control Inspection 0.000

10.000

630-00007  
 

4,500.0010.000

4,500.00

37.000

DAY 

450.00000

0095 *Traffic Control Management 0.000

19.000

630-00012  
 

24,700.0019.000

24,700.00

85.000

DAY 

1,300.00000

0100 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

450.001.000

450.00

4.000

EACH

450.00000

0105 *Construction Traffic Sign (Panel Size A) 0.000

6.000

630-80341  
 

480.006.000

480.00

36.000

EACH

80.00000

0110 *Construction Traffic Sign (Panel Size B) 0.000

29.000

630-80342  
 

2,465.0029.000

2,465.00

86.000

EACH

85.00000
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PCN: 20219-BID    ESTIMATE RUN 07/01/2015

PROJECT: STA0131-066                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:04

CUMULATIVE
AMOUNT

CAT NO0200 SITE A 

0115 *Construction Traffic Sign (Panel Size C) 0.000

15.000

630-80343  
 

1,350.0015.000

1,350.00

30.000

EACH

90.00000

0120 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

324.000

SF  

30.00000

0125 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

7,500.001.000

7,500.00

2.000

EACH

7,500.00000

0130 *Drum Channelizing Device 0.000

6.000

630-80360  
 

180.006.000

180.00

200.000

EACH

30.00000

0135 *Drum Channelizing Device (With Light) (Flashing) 0.000

6.000

630-80363  
 

210.006.000

210.00

20.000

EACH

35.00000

0140 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

35.00000

0145 *Traffic Cone 0.000

87.500

630-80380  
 

2,187.5087.500

2,187.50

300.000

EACH

25.00000

0150 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

1,500.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0160 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0165 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

40,000.000

F A 

1.00000
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PCN: 20219-BID    ESTIMATE RUN 07/01/2015

PROJECT: STA0131-066                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:04

CUMULATIVE
AMOUNT

CAT NO0200 SITE A 

0170 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0175 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0180 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0185 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0190 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 140,346.25140,346.252,860,608.81CURRENT AMT0200 $ $ $

CAT NO0201 SITE B 

0195 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

161.000

EACH

15.00000

0200 Removal of Asphalt Mat 0.000

793.670

202-00220  
 

21,429.09793.670

21,429.09

1,098.000

SY  

27.00000

0205 *Removal of Asphalt Mat (Planing) 0.000

731.000

202-00240  
 

1,045.33731.000

1,045.33

822.000

SY  

1.43000

0210 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

828.000

LF  

3.30000

0215 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

10.000

EACH

275.00000
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PCN: 20219-BID    ESTIMATE RUN 07/01/2015

PROJECT: STA0131-066                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:04

CUMULATIVE
AMOUNT

CAT NO0201 SITE B 

0220 Muck Excavation 0.000

529.110

203-00100  
 

23,809.95529.110

23,809.95

732.000

CY  

45.00000

0225 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

8.000

HOUR

120.00000

0230 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

30.00000

0235 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

300.000

LF  

7.60000

0240 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

8.80000

0245 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

45.00000

0250 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

160.00000

0255 *Modify Guardrail 0.000

0.000

210-04030  
 

0.000.000

0.00

150.000

LF  

12.75000

0260 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

5,600.00000

0265 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

6,000.00000

0270 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

12,155.00000
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PCN: 20219-BID    ESTIMATE RUN 07/01/2015

PROJECT: STA0131-066                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:04

CUMULATIVE
AMOUNT

CAT NO0201 SITE B 

0275 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

2.50000

0280 Aggregate Base Course (Class 2) 0.000

750.120

304-02000  
 

38,256.12750.120

38,256.12

986.000

TON 

51.00000

0285 Aggregate Base Course (Class 6) 0.000

366.320

304-06000  
 

11,355.92366.320

11,355.92

2,406.000

TON 

31.00000

0290 Hot Mix Asphalt (Patching) (Asphalt) 0.000

277.180

403-00720  
 

35,756.22277.180

35,756.22

411.000

TON 

129.00000

0295 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

17,424.000

TON 

37.04000

0300 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

1,046.000

TON 

445.00000

0305 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

10,170.000

GAL 

3.17000

0310 Geogrid Reinforcement 0.000

2,381.010

506-01020  
 

5,357.272,381.010

5,357.27

3,293.000

SY  

2.25000

0315 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

860.000

LF  

19.95000

0320 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

835.00000

0325 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,235.00000
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PCN: 20219-BID    ESTIMATE RUN 07/01/2015

PROJECT: STA0131-066                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:04

CUMULATIVE
AMOUNT

CAT NO0201 SITE B 

0330 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

9.000

EACH

1,800.00000

0335 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

155.000

EACH

24.00000

0340 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

6.000

EACH

32.00000

0345 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

745.000

GAL 

58.00000

0350 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

498.000

GAL 

32.00000

CAT 137,009.90137,009.901,517,275.97CURRENT AMT0201 $ $ $

CAT NO0400 CE POOL 

0355 Field Office (Class 2) 0.000

0.250

620-00002  
 

6,750.000.250

6,750.00

1.000

EACH

27,000.00000

0360 Field Laboratory (Class 2) 0.000

0.250

620-00012  
 

5,375.000.250

5,375.00

1.000

EACH

21,500.00000

0365 Sanitary Facility 0.000

1.000

620-00020  
 

1,750.001.000

1,750.00

2.000

EACH

1,750.00000

CAT 13,875.0013,875.0052,000.00CURRENT AMT0400 $ $ $

$ 291,231.15291,231.15$4,429,884.78$CURRENT AMTPROJECT TOTAL


